
Georgia Date:

User: krender Department of Transportation Page 1 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Contract Location: Time Allowed:

1.079 MILES OF WIDENING AND RECONSTRUCTION ON SR 20 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

04/15/2013

05/03/2013

05/09/2013

06/12/2013

00/00/0000

00/00/0000

1849 Days

05/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 68.79

1272 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$12,669,330.04

$10,239,970.84

$2,044,727.11

83.86%

Counties:

Forsyth Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

132985-      $12,669,330.04 $10,239,970.84 $2,044,727.11 83.86% $304,688.75

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Project Number: 132985-      SR 20 - BRIDGE REPLACEMENT

 

BRST0-0054-01(063)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,499,678.58 $8,255,927.57 $243,751.01

Non-Participating $2,124,919.64 $2,063,981.90 $60,937.74

Total Earnings $10,624,598.22 $10,319,909.47 $304,688.75

Stockpiled Materials $4.71 $4.71 $0.00

Gross Earnings $10,624,602.93 $10,319,914.18 $304,688.75

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,624,602.93 $10,319,914.18

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$304,688.75

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 310-1101     GR AGGR BASE CRS, INCL MATL TN  20,930.000 16,708.310

 14.460 1,257.050

 

 

17,965.360 $18,176.94 $259,779.11

0016 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -70,666.300

 1.000 -7,018.670

(IN# 1)

                                                            

-77,684.970 $-7,018.67 ($77,684.97)

0025 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  3,820.000 1,407.470

L & H LIME 57.740 604.570

 

 

2,012.040 $34,907.87 $116,175.19

0030 413-1000     BITUM TACK COAT GL  5,410.000 1,530.000

 2.450 270.000

 

 

1,800.000 $661.50 $4,410.00

0035 433-1000     REINF CONC APPROACH SLAB SY  568.000 439.167

 155.000 146.667

 

 

585.834 $22,733.39 $90,804.27

0044 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  1,990.000 919.294

 32.540 153.222

 

 

1,072.516 $4,985.84 $34,899.67

0046 441-0104     CONC SIDEWALK, 4 IN SY  3,840.000 1,519.083

 19.050 165.139

 

 

1,684.222 $3,145.90 $32,084.43

0047 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  9,260.000 5,961.320

 10.900 34.800

 

 

5,996.120 $379.32 $65,357.71

0053 441-4020     CONC VALLEY GUTTER, 6 IN SY  390.000 93.356

 36.810 30.863

 

 

124.219 $1,136.07 $4,572.50



Georgia Date:

User: krender Department of Transportation Page 4 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0088 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  960.000 2,029.000

 0.950 .000

 

 

2,029.000 $.00 $1,927.55

Category Amount: $79,108.16 $532,325.46

Category Number: 0020 DRAINAGE

0108 668-4312     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  14.000 17.950

 195.000 .000

 

 

17.950 $.00 $3,500.25

0118 668-4300     STORM SEWER MANHOLE, TP 1 EA  7.000 8.000

 1300.000 .000

 

 

8.000 $.00 $10,400.00

0148 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,253.000 2,276.100

 35.740 296.000

 

 

2,572.100 $10,579.04 $91,926.85

0152 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  151.000 227.300

 44.430 .000

 

 

227.300 $.00 $10,098.94

0153 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  863.000 917.700

 45.000 .000

 

 

917.700 $.00 $41,296.50

0163 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  257.000 357.700

 59.850 .000

 

 

357.700 $.00 $21,408.35

0168 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  230.000 328.400

 54.520 .000

 

 

328.400 $.00 $17,904.37



Georgia Date:

User: krender Department of Transportation Page 5 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0173 550-1600     STORM DRAIN PIPE, 60 IN, H  1-10 LF  112.000 120.000

 127.360 .000

 

 

120.000 $.00 $15,283.20

0177 550-1720     STORM DRAIN PIPE, 72 IN, H  1-10 LF  112.000 120.000

 153.050 .000

 

 

120.000 $.00 $18,366.00

0198 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  2.000 3.000

 582.000 .000

 

 

3.000 $.00 $1,746.00

Category Amount: $10,579.04 $231,930.46

Category Number: 0030 TEMPORARY EROSION

0202 170-1000     FLOATING SILT RETENTION BARRIER LF  1,100.000 1,150.000

 12.000 .000

 

 

1,150.000 $.00 $13,800.00

0238 163-0240     MULCH TN  312.000 528.971

 205.000 6.140

 

 

535.111 $1,258.70 $109,697.76

0243 163-0300     CONSTRUCTION EXIT EA  8.000 9.000

 1199.910 .000

 

 

9.000 $.00 $10,799.19

0258 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,160.000 2,311.875

RAW CHECK DAM 2.750 29.250

 

 

2,341.125 $80.44 $6,438.09

0262 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  1.000 2.000

 162.110 .000

 

 

2.000 $.00 $324.22



Georgia Date:

User: krender Department of Transportation Page 6 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION

0263 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  63.000 271.000

 1.000 .000

 

 

271.000 $.00 $271.00

0268 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  63.000 39.250

 125.000 .750

 

 

40.000 $93.75 $5,000.00

0272 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  120.000 364.050

 2.550 126.000

 

 

490.050 $321.30 $1,249.63

0273 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  10,880.000 44,179.000

 0.100 60.000

 

 

44,239.000 $6.00 $4,423.90

0277 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  23.000 9.000

/SAND BAGS 293.090 3.000

 

 

12.000 $879.27 $3,517.08

0278 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  290.000 522.000

 0.100 .000

 

 

522.000 $.00 $52.20

0287 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMS EA  1.000 1.500

 655.980 .000

 

 

1.500 $.00 $983.97

0288 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  8.000 22.000

 771.810 .000

 

 

22.000 $.00 $16,979.82



Georgia Date:

User: krender Department of Transportation Page 7 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION

0303 171-0030     TEMPORARY SILT FENCE, TYPE C LF  21,760.000 19,784.925

 2.550 36.000

 

 

19,820.925 $91.80 $50,543.36

Category Amount: $2,731.26 $224,080.22

Category Number: 0040 PERMANENT EROSION

0333 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  645.000 390.746

 23.900 250.501

 

 

641.247 $5,986.97 $15,325.80

0343 603-7000     PLASTIC FILTER FABRIC SY  4,084.000 890.291

 4.050 -826.226

 

 

64.065 $-3,346.22 $259.46

0368 716-2000     EROSION CONTROL MATS, SLOPES SY  24,220.000 26,303.670

 0.780 .000

 

 

26,303.670 $.00 $20,516.86

Category Amount: $2,640.75 $36,102.12

Category Number: 0060 BRIDGE 1 LT

0453 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF  646.000 646.440

 155.000 .000

1 LT

 

646.440 $.00 $100,198.20

0458 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  436.000 436.440

 130.000 .000

1 LT

 

436.440 $.00 $56,737.20

0463 500-3002     CLASS AA CONCRETE CY  457.000 499.690

 494.000 .000

 

 

499.690 $.00 $246,846.86

0468 500-2100     CONCRETE BARRIER LF  458.000 .000

 48.500 458.000

 

 

458.000 $22,213.00 $22,213.00



Georgia Date:

User: krender Department of Transportation Page 8 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE 1 LT

0493 511-1000     BAR REINF STEEL LB  68,619.000 69,666.000

 0.860 .000

 

 

69,666.000 $.00 $59,912.76

0523 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  260.000 296.450

 61.250 .000

 

 

296.450 $.00 $18,157.56

Category Amount: $22,213.00 $504,065.58

Category Number: 0040 PERMANENT EROSION

0553 167-1500     WATER QUALITY INSPECTIONS MO  39.000 37.000

 300.000 1.000

 

 

38.000 $300.00 $11,400.00

Category Amount: $300.00 $11,400.00

Category Number: 0070 UTILITY

0563 670-1060     WATER MAIN, 6 IN LF  110.000 120.900

 35.000 .000

 

 

120.900 $.00 $4,231.50

0603 670-4000     FIRE HYDRANT EA  6.000 7.000

 3200.000 .000

 

 

7.000 $.00 $22,400.00

Category Amount: $0.00 $26,631.50

Category Number: 0010 ROADWAY

0693 207-0203     FOUND BKFILL MATL, TP II CY  150.000 335.866

 38.350 .000

 

 

335.866 $.00 $12,880.46

Category Amount: $0.00 $12,880.46



Georgia Date:

User: krender Department of Transportation Page 9 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE 1 RT

0738 500-2100     CONCRETE BARRIER LF  458.000 461.000

 48.500 -3.000

 

 

458.000 $-145.50 $22,213.00

0748 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  436.000 436.440

 130.000 .000

1 RT

 

436.440 $.00 $56,737.20

0753 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF  646.000 646.440

 155.000 .000

1 RT

 

646.440 $.00 $100,198.20

0783 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  250.000 334.450

 61.250 .000

 

 

334.450 $.00 $20,485.06

0803 524-0010     DRILLED CAISSON - LF  154.000 260.106

 1815.000 .000

72 IN

 

260.106 $.00 $472,092.39

0818 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  626.000 2,667.718

 41.000 1,634.981

 

 

4,302.699 $67,034.22 $176,410.66

Category Amount: $66,888.72 $848,136.51

Category Number: 0060 BRIDGE 1 LT

0823 603-7000     PLASTIC FILTER FABRIC SY  313.000 556.047

 4.600 2,711.708

 

 

3,267.755 $12,473.86 $15,031.67

Category Amount: $12,473.86 $15,031.67



Georgia Date:

User: krender Department of Transportation Page 10 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE 1 RT

0828 603-7000     PLASTIC FILTER FABRIC SY  313.000 1,874.504

 4.600 .000

 

 

1,874.504 $.00 $8,622.72

Category Amount: $0.00 $8,622.72

Category Number: 0010 ROADWAY

0853 165-0050     MAINTENANCE OF SILT RETENTION BARRIER LF  1,100.000 1,500.000

 5.000 .000

 

 

1,500.000 $.00 $7,500.00

0878 208-0500     ROCK EMBANKMENT TN  3,100.000 5,811.410

 20.950 .000

 

 

5,811.410 $.00 $121,749.04

Category Amount: $0.00 $129,249.04

Category Number: 0040 PERMANENT EROSION

9050 999-3100     SPECIAL STREAM MONITORING MO  .000 38.000

 2800.000 1.000

ADD BACK @ NEW PRICE DUE TO REQUIREMENTS IN THE SP

                                                            

39.000 $2,800.00 $109,200.00

Category Amount: $2,800.00 $109,200.00

Category Number: 0030 TEMPORARY EROSION

9085 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  .000 2.000

 3674.670 .000

MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1253+50 RIGHT

                                                            

2.000 $.00 $7,349.34

9090 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  .000 4.000

 3674.670 .000

MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1258+50 RIGHT

                                                            

4.000 $.00 $14,698.68

Category Amount: $0.00 $22,048.02



Georgia Date:

User: krender Department of Transportation Page 11 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0037

11/14/2016

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9105 210-0100     GRADING COMPLETE - LS  .000 .900

 1722631.920 .050

ADD'L GRADING REQ'D FOR SEDIMENT BASINS

                                                            

.950 $86,131.60 $1,636,500.32

9135 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 172.840

MATL & H LIME 75.300 .000

Temporary Asphalt at 0.75/ton less than contract price

                                                            

172.840 $.00 $13,014.85

Category Amount: $86,131.60 $1,649,515.17

Category Number: 0020 DRAINAGE

9140 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  .000 951.750

 16.870 .000

                                                            

                                                            

951.750 $.00 $16,056.02

9150 668-6000     SPRING BOX EA  .000 2.000

 2329.750 .000

                                                            

                                                            

2.000 $.00 $4,659.50

Category Amount: $0.00 $20,715.52

Category Number: 0010 ROADWAY

9155 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 261.740

L & H LIME 56.990 .000

temporary asphalt reduced price for 19mm 

                                                            

261.740 $.00 $14,916.56

9190 004-0049     EXTRA WORK - MO  .000 15.000

 18822.360 1.000

Extra Work -  Project Overhead

                                                            

16.000 $18,822.36 $301,157.76

9200 402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 397.600

TL 52.600 .000

Temporary at .075/ton less than Contract price

                                                            

397.600 $.00 $20,913.76

Category Amount: $18,822.36 $336,988.08

Project Total Amount: $304,688.75 $10,624,598.22


